COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 12/ 2017

ESTI MATE SUMVARY 15: 25: 51
CONTI D C21305R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21305R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.5 DAYS TI VE ALLOW 45 WORK DAYS
US 287 REPAIRS AT LCR 17 PERCENT TI ME: 50. 00 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO. STA2873- 183
US 287 REPAIRS AT LCR 17
NAVE OF RQAD:
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 05/ 31/ 2017 DATE TI ME STARTED 04/ 24/ 2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN 04/ 24/ 2017
DATE AWARDED 03/ 17/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 30/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 04/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,038, 821.75 PARTICl PATING $ 858, 881. 97 $ 787,371. 77
AWARD PROJECT AM: $ 787, 779. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 82. 68% TOTAL EARNI NGS 858, 881. 97 787,371.77
FUNDS AVAI LABLE: $ 179, 939. 78 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 858, 881. 97 787, 371. 77
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 816. 69 -10, 190. 08
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 847, 065. 28 777,181. 69
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 847, 065. 28 777, 181. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 777,181. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00215

202- 00240

202- 00250

202- 00810

202- 06530

203- 01500

208- 00002

208- 00207

210- 04000

212- 00006

C21305R
21305R-BI D
STA2873- 183
| TEM
DESCRI PTI ON

*Renoval of Delineator

Renoval of Concrete Pavenent (Pl aning)

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Renoval of G ound Sign

*Cl ean Drain Pipe (Special)

Bl adi ng

*Erosion Log Type 1 (12 Inch)

*Er osi on Control Managenent

*Adj ust Structure

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

42.000
EACH
4.50000
3, 934. 000
SY
10. 50000
21, 978. 000
SY
6. 70000
3, 215. 000
SF
1. 30000
4.000
EACH
145. 00000
10. 000
EACH
3, 380. 00000
0. 000
HOUR
185. 00000
398. 000
LF
2.50000
6. 000
DAY
440. 00000
20. 000
EACH
2, 400. 00000
0. 100
ACRE

5, 600. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

206. 000
3, 728. 000
3, 934. 000

206. 000
21, 772. 000
21, 978. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

330. 000
68. 000
398. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 12/ 2017

15: 25: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
39, 144. 00
41, 307. 00
145, 872. 40
147, 252. 60
0. 00
0. 00
0. 00
0. 00
33, 800. 00
33, 800. 00
0. 00
0. 00
170. 00
995. 00
1, 320. 00
1, 320. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21305R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21305R-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0002 15: 25: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0065 304- 06009 Aggregat e Base Course (O ass 6) (Special) 325. 420 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0070 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 5, 076. 570 0. 000
TON 5,076.570 431, 508. 45
85. 00000 5,076.570 431, 508. 45
0075 612-00003 *Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0080 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0085 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 18. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0090 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 625- 00000 *Construction Surveying 1. 000 0.210
LS 0. 640 35, 200. 00
55, 000. 00000 0. 850 46, 750. 00
0100 626-00000 *Mobi | i zati on 1. 000 0.182
LS 0. 547 51, 965. 00
95, 000. 00000 0.729 69, 255. 00
0105 626-01104 *Public Information Services (Tier 1V) 1. 000 0.110
LS 0. 390 1,170.00
3, 000. 00000 0. 500 1, 500. 00
0110 627-00008 *Modi fi ed Epoxy Pavenment Marking 77.000 0. 000
GAL 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C21305R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21305R- BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0002 15: 25: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-00013 *Pavenment Marking Paint (H gh Build) 311. 000 0. 000
GAL 311. 000 11, 507. 00
37. 00000 311. 000 11, 507. 00
0120 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 248. 000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0125 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0130 630- 00007 *Traffic Control Inspection 30. 000 3. 000
DAY 14. 000 2,380. 00
170. 00000 17. 000 2,890. 00
0135 630-00012 *Traffic Control Managenent 30. 000 4. 000
DAY 15. 000 16, 500. 00
1, 100. 00000 19. 000 20, 900. 00
0140 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 1. 500
EACH 1. 200 540. 00
450. 00000 2.700 1, 215. 00
0145 630-80341 *Construction Traffic Sign (Panel 5. 000 2.500
EACH 2.000 100. 00
50. 00000 4. 500 225. 00
0150 630-80342 *Construction Traffic Sign (Panel 46. 000 20. 000
EACH 21. 400 1, 926. 00
90. 00000 41. 400 3,726.00
0155 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 5, 280. 00
3, 300. 00000 3. 600 11, 880. 00
0160 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 800 720. 00
900. 00000 1. 800 1, 620. 00
0165 630-80360 *Drum Channel i zi ng Devi ce 60. 000 8. 000
EACH 7.300 233. 60
32. 00000 15. 300 489. 60



CONTI D C21305R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21305R-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0002 15: 25: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0175 630- 80380 *Traffic Cone 248. 000 124. 000
EACH 99. 200 644. 80
6. 50000 223. 200 1, 450. 80
0180 630-85041 *Mobi | e Attenuator 30. 000 4. 000
DAY 15. 000 8, 250. 00
550. 00000 19. 000 10, 450. 00
0185 700- 70010 F/ A M nor Contract Revisions 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70012 F/ A Asphalt Pavenent |ncentive 19, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adj ustnent 89. 260 0. 000
FA 89. 260 89. 26
1. 00000 89. 260 89. 26
0205 700- 70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -848. 740 0. 000
FA -848. 740 -848. 74
1. 00000 - 848. 740 -848.74
0215 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21305R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21305R-BI D ESTI MATE RUN 06/ 12/ 2017
PRQJECT: STA2873-183 ESTI MATE NO 0002 15: 25: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 900- 00006 Added Item (Dol lar)/ Price Reduction - Over Wi ght 0. 000 0. 000
Trucks
DOL -100. 000 -100. 00
1. 00000 -100. 000 -100. 00
0245 900- 00006 Added Item (Dol lar)/ Price Reduction-Wrk Tine 0. 000 0. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,019,121.75$% 787,371.77$ 839, 181. 97
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0230 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0235 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI $ 19, 700. 00 $ 0.00% 19, 700. 00

PRQJIECT TOTAL CURRENT AMI $ 1,038,821.75$%

787,371.77 % 858, 881. 97



